

DOO <u>7</u>	REV DATE <u>050560</u>	BY <u>010956</u>
ORIG COMP <u>043</u>	OPI <u>56</u>	TYPE <u>02</u>
ORIG CLASS <u>5</u>	PAGES <u>1</u>	REV CLASS <u>C</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: HR 70-2

~~SECRET~~
CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 20 September 1960(CONTRACT NO.: 051-1045-9
T.O. 36-1340-0)

FROM: Chief, Engineering Staff, OC

REPORT NO.: 1
(If final, so state)

Contractor _____

Address _____

Commodity/Service AN/A-42 Antenna Classification SECRETNo. of Prototypes 23 each Contract Completion Date August 1960The Contractor is on schedule _____ Yes x NoThe Contractor will remain within his allocated funds _____ Yes x NoAn extension of time will be necessary x Yes _____ NoAll phases of the technical progress are satisfactory x Yes _____ NoThe overall performance of this contractor is: ☐ Satisfactory☒ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments Due to internal problems within the contractor's facility, he has fallen considerably behind on the projected delivery schedule. The contractor will submit a letter requesting a time extension and a cost breakdown to cover a small increase in scope.Recommended Action Continued monitoring.Date of Visit to Contractor's Plant 13 September 1960

APPROVED:

Inspected by: _____

Division: OC-E/R+D-EPChief, Engineering Staff, OC

Extension: _____

~~SECRET~~
CONFIDENTIAL